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In the Joint Local Transport Plan 3 (JLTP3) we said that we would produce an annual report 
on progress made in delivering transport improvements.  
 
This report outlines what we spent in 2014/15 and how we performed against our targets and 
indicators. 
 
To give a flavour of the types of schemes and measures delivered during 2014/15 photographs 
are included throughout this report. 
 
 

 
 
In late 2011 the Department for Transport (DfT) agreed to make available £135m towards the 
cost of five major schemes in the West of England.  
 
In 2014/15 we continued to focus our efforts on progressing delivery of these substantial 
infrastructure projects 
 

 

 
 
The majority of the Package has been completed, 
including two Park & Ride expansions.  
 
The Newbridge site was finished March in 2015.  
 
The Package includes High Street and on-street 
works and pedestrian improvements in the Lower 
Borough Walls area.   
 
The overall scheme will be substantially complete 
by December 2015. 
 

 

 
 
The Weston Package was completed ahead of 
programme and under budget in February 2014. 
 

Right The Lansdown Park and Ride site expanded as 
part of the Bath Transportation Package 

  

1. Introduction 

2. Major schemes 

Bath Transportation Package 

Weston Package 
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Ashton Vale to Temple Meads  
 
The Department for Transport gave their Full 
Approval to the scheme in September 2014. 
 
Advanced ecological works were completed 
by October 2014 alongside vegetation 
clearance. Construction work started in 
February 2015. 
 
 

North Fringe to Hengrove 
Package 
 
The application for Full Approval was 
submitted to the Department for Transport in 
November 2014 and confirmation of funding 
received in March 2015.   
 
The advanced works package at Stapleton 
allotments for the MetroBus only junction on 
the M32 was delayed by protestors occupying 
the site but these have now been completed. 
No allotments were lost and the project will be 
undertaking a substantial replanting 
programme.   
 
The main construction work will commence 
from July/August 2015 and last for two years.  
 
Above and below Construction work for the Stoke Gifford Transport 
Link which is part of the North Fringe to Hengrove MetroBus 
scheme 

 
 
 
 

  

MetroBus 
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South Bristol Link 
 
Full Approval from the Department of Transport 
was secured in January 2015.  
 
Formal land acquisition commenced after Full 
Approval.   
 
Construction of the main highway works is now 
well underway in North Somerset following 
advanced site clearance and fencing.   
 
Construction has also started on the retaining 
walls and piling for the new underbridge where 
the South Bristol Link goes underneath the 
Bristol to Weston-super-Mare railway line.   
 
 

Below View of the Long Ashton Park and Ride site, 
showing construction underway for both the South 
Bristol Link and Ashton Vale to Temple Meads 
MetroBus schemes 
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We also received funding for: 
 

Better Bus Area Fund 1  
 
Bus measures on the A38 and 
A420/A431 are nearing completion (June 
2015).  
 
A claim we submitted to the Department 
for Transport for Better Bus Area 2 
design work is on-going on a number of 
project schemes. 
 

 

Cycling Ambition Fund  
 
Three schemes are funded by the Cycling 
Ambition Fund: 
 

1. CǊƛōōǎ /ŀǳǎŜǿŀȅ ǘƻ 9ƳŜǊǎƻƴΩǎ  
Green Trunk Route scheme  
A new toucan crossing at M32 Junction 1 
was completed in March 2015.  
 
Improvements at the A4174 Hambrook 
Crossroads were completed in June 
2015.  
 

2. Seven Dials National Cycle Scheme  

Construction started in February 2015 and 
completed in July 2015.  
 

3. City Promenade and River Crossings  

Design work, consultation and 
procurement is now underway. 

 
 

 
Building on this success, a further £19m 
bid to the Cycle City Ambition Fund was 
submitted with the focus on linking the 
Enterprise Zone/Areas in Bristol, the North 
Fringe and central Bath.   
 
On 2 March 2015 it was announced that 
this bid was one of eight which was 
successful in securing funds from the 
£114m pot.  

Additional funding 

 Top Bath NextBike was funded through LSTF  
Above New toucan crossing at the M32 Junction 1 

 




